25X1

25X1

SECRET CLASSIFICATION

Registered Mail

March 12, 1958

Reference: Contract #RD-113, Task 3

Subject: Change in Delivery Schedule

Gentlemen:

The stipulated work under this Task was originally scheduled for completion on or before May 31, 1958 as indicated in your change order, No. 5, dated December 10, 1957. Based upon this the first prototype was to have been completed by January 31, 1958. We regret to inform you that during the course of environmental tests certain portions of the system appeared to be operating on a marginal rather than reliable basis. As a consequence we have replaced questionable components and have since regained the low temperature reliability. It is unfortunate that these factors cannot be ascertained prior to the completion of environmental tests, and as a result the delivery of the prototype has been delayed.

Your Project Engineer is to be present during the rest of this week to observe the completion of the environmental tests. The prototype will be available for delivery by this week's end.

In view of the above we respectfully request a change in schedule which will provide for a reasonable time of acceptance by your activity and the four months time originally requested for the completion of five additional units. Estimating at this moment that approval of the prototype can be effected by March 31, the completion of the five additional units we request be extended to four months subsequent to that date, July 31, 1958.

SECRET CLASSIFICATION

(Cont'd.)

This document contains deformation effecting the national January of the Type of Clotter within the second of the Replacement Laws Title in E.C. in Section of Device of the Contains of the C

·	CLASSIFICATION
Page 2	March 12, 1958
We sincere requested.	ely trust that you will grant us the schedule change
	Sincerely yours,
HRG:aw	

SPARTMENT OF THE STATE OF THE S

SECRET WHEN PILLED IN Contract No. RD-//3	
Contract No. RD-113	
Date 3/19/58	
TO Chief 755/A12D FROM Chief CA13/PD/07 Approval: Informal Formal Telephone	
Purpose: — desapproval	25>
the temperature	5X1
Person Contacted Telephone Extension	25>
Remarks:	~ /4
If additional information is required, please contact the undersigned on	
	25)
Administrator	
SECHET	

MHEN ATTED IN

Declassified in Part - Sanitized Copy Approved for Release 2012/02/14: CIA-RDP78-03172A000300020038-7